Exhibit C — Schedule for Completing Work



Table. Schedule of implementation of major tasks associated with the Implementation of
the Spokane River Upriver Dam PCB Site Cleanup as defined in the Cleanup Action

Plan.

SCHEDULE OF IMPLEMENTATION

Task*

Deposit of
Concern

Completion Date

Submittal of Remedial Design (RD)
Work Plan (as defined in CAP)

Deposits 1
and 2

Within 60 days of receipt of
Ecology's execution of decree
implementing the CAP

Finalize RD Work Plan

Deposits 1
and 2

Within 15 days of receipt of
Ecology comments on Draft RD
Work Plan

Collection and Reporting of Pre-
Remedial Design Data (as set forth in
the RD Work Plan)

Deposits 1
and 2

Within 90 days of Ecology’s
written approval of the RD Work
Plan

Coal Performance and Feasibility
Technical Memorandum to Ecology

Deposits 1
and 2

Within 135 days of Ecology’s
written approval of the RD Work
Plan

Presentation(s) and Information
Sharing to Ecology on Design Progress
and Plans, and Permitting Leading to
90% design (approximately at the
equivalent of the 30 or 50 percent
design stage)

Deposits 1
and 2

Within 40 days of receipt of
Ecology’s written comments on
the Coal Tech Memo

Draft 90% RD to Ecology, including
Construction Plans and Specifications

Deposits 1
and 2

Within 75 days of receipt of
Ecology’s written comments on
the Coal Tech Memo

Final 100% RD to Ecology

Deposits 1
and 2

Within 30 days of receipt of
Ecology’s written comments on
90% RD

Construction of Cleanup Action
through Construction Complete

Deposits 1
and 2

Begin construction within 90 days
of submittal of the Final 100%
RD, receipt of Corps
authorization, or at the
appropriate construction window
for 2006, whichever 1s later

Submit Final Cleanup Action Report,
including Results of Confirmational
Sampling, As Built Reports, and
potential Institutional Control
documents

—

Deposits
and 2

Within 90 days of the completion
of construction associated with
cleanup actions.

* All necessary federal permits and substantive local and state permits will be initiated
and pursued at the earliest and timeliest dates feasible with the goal of construction

Complete in 2006.




